
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for Rio Hondo Coastal Basin Spreading Grounds in the City of Pico Rivera.

SUBJECT

November 10, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
RIO HONDO COASTAL BASIN SPREADING GROUNDS

CITY OF PICO RIVERA
(SUPERVISORIAL DISTRICT 1)

(3 VOTES)

Find that the requested changes in work for variations in bid quantities and repair of irrigation and 
electrical lines, with an increase in the amount of $13,791.80, have no significant effect on the 
environment and approve the changes and increased contract amount for Project ID No. 
FCC0001098 - Rio Hondo Coastal Basin Spreading Grounds, to reconstruct roadway pavement and 
curb and gutter and construct reinforced concrete cut-off walls and drainage systems, in the City of 
Pico Rivera, being performed by R.J. Noble Company.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT:
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The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for the changes in a public works contract in support of the timely
completion of the project while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your Board's authorization are changes
in work in excess of the Director of Public Works' delegated limit, which are required to complete the
project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $13,791.80.

Funding for these changes in work is included in the Fiscal Year 2009-10 Flood Control District
Budget.  Detailed cost breakdowns for the changes, together with contract cost summaries, are
included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

The contract, for the construction of public works improvements, was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the State Public Contract 
Code, your Board's directives, and as recommended by the Director of Public Works or her 
designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance

c:
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Enclosures

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (AUTHORIZE) 
November 10, 2009 
 
 
 
PROJECT ID NO FCC0001098 - RIO HONDO COASTAL BASIN SPREADING 
GROUNDS (in the City of Pico Rivera), Supervisorial District 1 
Contractor:  R.J. Noble Company  
 
Project Description: 
 
Reconstruction of roadway pavement and curb and gutter, construction of reinforced 
concrete cut-off walls and drainage systems, and the performance of other appurtenant 
work on the Rio Hondo Coastal Basin Spreading Grounds. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  4,291.80 
(2) Repair Irrigation and Electrical Lines   9,500.00 
   
 Total $13,791.80 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes will be based on contract 
unit prices. 
 
(2) Several unmarked irrigation and electrical lines were damaged during excavation 
of the subgrade material.  It will be necessary for the contractor to repair these lines. 
 
The cost for Item 1 will be based on contract unit prices. The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fiscal Year 2009-10 Flood Control 
District Budget. 
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $413,110.40 
Changes in work previously approved 
by your Board  49,749.00 
Changes in work to be authorized          13,791.80 
 
Revised contract amount $476,651.20 
 
Percent total change to original contract amount         15% 
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